4 – Effect of Agile on Program Office

Module TLO:
Given a DoD program involved in software development using Agile IPM methodologies, the student will understand differences in roles that a Program Office may need to assume to enable program success.

Subtopics

- PMO Staffing & Roles
  - Contracting
  - Program Management
  - BFM/CE
  - Logistics
  - Engineering*
- Interacting with Stakeholders
- Technical Reviews

*Engineering covered in Module 5

ELO

1. Identify 3 characteristics of a PMO's staffing requirements in an Agile IPM environment.
2. Recognize the frequency of communication between PMO and stakeholders.
3. Identify how the technical review process in an Agile environment impacts the ability of a PMO to mitigate program risk.

ELO Mapping to Sub-topics

Subtopic	ELO(s)
PMO Staffing & Roles	ELO 1
Interacting with Stakeholders	ELO 2
Technical Reviews	ELO 3